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Sensitization on Hazards, NDRMF 





2.  Roles and Responsibilities of DDMC





Orientation Workshop (1 Day)








3.  Identify DDMC





Intensive training on CBDRM planning process





CBDRM ToT (6 Days)





Trained personnel break up into groups and plan out Gewog level ToT and data collection. Team Leaders. Focal Person.


Budget Estimation. Release to the Dzongkhag








Dzongkhag should come up with their gewog training delivery plans (December, 2009)





Collation of the Gewog DM Plans and coming up with Dzongkhag Disaster Management Plan (June, 2010)





Collation of data and coming up with the Gewog DM Plans (May, 2010)





Data collection in gewogs with trained Gewog Disaster Management Committee (March-April, 2010)





Actual delivery of Gewog ToT  (Jan – Feb, 2010)





Groups move to the gewogs: -      Form GDMC


Deliver ToT, 


Collect and collate data


GDMP 





Hold DDMC


Present Gewog Plans


Collate- DDMP








