

Timetable of Project/Programme Implementation

Blue = In progress , Green = Completed

		YE/	AR 1			YE/	AR 2		YEAR 3				YEAR 4					YEA	R 5		YEAR 6				YEAR 7			
TASK		20	16			20	17			20	18			20	19			20	20		2021				2022			
	Q 1	Q 2	Q 3	Q 4	Q 1	Q 1	Q 2	Q3	Q 4	Q 2	Q 3	Q4	Q1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4	Q1	Q 2	Q 3	Q 4	Q 1	Q 2	Q 3	Q 4
Output 1: Expansion of networks that generate climate-related data to save lives and safeguard livelihoods from extreme climate events																												
Activity 1.1: Expanding coverage of Meteorological and hydrological infrastructure																												
Activity 1.2: Capacity- building of hydro-met staff on O&M, data modeling, and forecasting																												
Output 2: Development and dissemination of products and platforms for climate- related information/services to communities engaged in agriculture based livelihoods																												
Activity 2.1 Develop tailored weather/climate based agricultural advisories for 14 food insecure districts and																												



GREEN CLIMATE FUND FUNDING PROPOSAL

disseminate through ICT/mobile, print, and radio channels														
Activity 2.2 Develop and disseminate tailored warnings and advisories for fishing communities of Mangochi, Salima, Nkhata Bay and Nkhotakhota around Lake Malawi														
Activity 2.3 Develop and deploy the flood and water resource modelling and decision support system to enhance coverage for disaster risk and water resource management														
Activity 2.4: Enable a demand-based model for climate information and services stimulating private sector engagement														
Activity 2.5: Knowledge sharing and management for development and dissemination														
Output 3: Strengthening communities capacities for use of EWS/CI in preparedness for response to climate related disasters Activity 3.1: Scale-up														



community-based EWS in flood-disaster prone areas of Karonga, Salima, Dedza, Nkhotakota, Nkhata Bay, Rumphi, Phalombe and Zomba														
Activity 3.2: Capacity development of national, district and community level actors on disaster and climate risk management														
Monitoring & Evaluation														
Mid term and final review														
Project Implementation Reports														
Impact surveys														